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Abstract: Currently, the most common approach used in project planning tools is the Critical Path Method (CPM). While this 
method was a great improvement over the basic Gantt chart technique being used at the time, it now suffers from three primary 
flaws: (1) task duration is an input, (2) product ivity impacts are nol considered , and (3) management corrective actions are not 
included. Today, computers have exceptional computational power to handle complex simulations of task e)(ecul ion and project 
management activities (e.g ., dynamically changing the number of resources assigned to a task when it is behind schedule). 
Through research under a Department of Defense contract, the author and the ViaSim team have developed a project simulation 
tool that enables more realistic cost and schedule estimates by using a resource-based model that literally turns the current 
duration-based CPM approach ' on its head." The approach represents a fundamental paradigm shift in estimating projects, 
managing schedules, and reducing risk through innovative predictive techniques. 

1.0 BACKGROUND 
For both commercial and government 
organizations, the ability to manage projects 
effectively is a major contributor to an 
organization 's overall performance. If an 
organization cannot manage its intemal 
projects effectively, resources, time, and 
money are wasted. For commercial 
organizations, this weakens the 
organization 's market position and capacity 
to generate business, which can ultimately 
result in closing down entire business units 
within the organization or the entire 
organization. For govemment and military 
organizations, this reduces the 
effectiveness of the organization's 
operations and system development efforts, 
which can ultimately result in the loss of 
human lives. Therefore, effective project 
management (PM) is necessary for strong 
organizational performance. This is not 
news to anyone. 

However, times are changing for the project 
manager. Welcome to the 21 st century ! 
Projects are more complex than ever, tough 
economic conditions put enormous pressure 
on achieving success, and the typical 
project manager has several concurrent 
projects and no longer has the lUxury of 
focusing on only one project. In addition, 

today's computers are capable of handling 
more computationally intensive analyses, so 
why not use this power with an agent-based 
simulation approach to project 
management? 

This paper will review the current 
approaches used in today's project 
management tools and introduce a new, 
agent-based simulation approach that offers 
a higher level of realism and, consequently, 
a higher level of project success. 

2.0 CURRENT PROJECT 
MANAGEMENT (PM) METHODS 
Almost all project planning and scheduling 
tools on the market today use some type of 
PERT and/or CPM methodology as their 
primary underlying methodology. PERT 
(Program Evaluation and Review 
Technique) was invented by the U.S. Navy 
in the 1950's to manage the Polaris 
submarine missile program. CPM (Critical 
Path Method) was invented about the same 
time in the private sector. These two 
approaches are synonymous and are often 
interchanged or even collectively called 
PERT/CPM. 

The PERT/CPM approach (Figure 1) is 
considered superior to the previously 
preferred Gantt approach, a horizontal bar 
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chart developed as a production control tool 
in 1917 by Henry L. Gantt. A major problem 
with the Gantt method was that it did not 
indicate task dependencies so a PM could 
not tell how one task falling behind schedule 
affects other tasks in the project. The 
PERT/CPM method is designed to do this. 
(It should be noted that today's Gantt charts 
actually leverage some of the PERT/CPM 
information by now showing dependency 
connections on the horizontal bar charts .) 

PERT charts depict task, duration, and 
dependency information. Each chart starts 
with an initiation node from which the first 
task (or tasks) originates. If multiple tasks 
begin at the same time, they are all started 
from the node or branch, or fork out from 
the starting point. Each task is represented 
by a line which states its name or other 
identifier, its duration, the number of people 
assigned to it, and in some cases the initials 
of the personnel assigned. The other end of 
the task line is terminated by another node 
which identifies the start of another task, or 
the beginning of any slack time or float time 
(i .e., waiting time between tasks). 

Each task is connected to its successor 
tasks in this manner forming a network of 
nodes and connecting lines. The chart is 
complete when all final tasks come together 
at the completion node. The key difference 
with the CPM method is that the CPM 
method highlights the critical path, the 
sequence of activities for which there is no 
(or the least amount of) slack or float time. 
Thus, by definition, the critical path is the 
pathway of tasks on the network diagram 
that has no extra time available (or very little 
extra time). Note that it is possible to have 
multiple critical paths. 

The latest innovation in the PM world is the 
Critical Chain method developed by Eliyahu 
M. Goldratt in 1997. The critical "chain" is 
akin to the critical "path" of CPM, but has a 
slightly different definition: the path of 
dependent tasks that define the expected 
lower limit of a project's possible completion 
time. The Critical Chain method leans 

heavily on Parkinson's Law, which suggests 
that work will expand to fit the time allowed 
for it. It is believed that if you "hide" the 
extra time, people on the project won't know 
it's there and will work to meet the shorter 
task times. "Buffer" activities are then 
inserted into the project plan as buckets of 
extra time (i.e., collections of slack or extra 
time from the other activities). The purpose 
of the buffers is to protect the promised 
completion date from variation in the critical 
chain. In essence, the PM makes 
participants think it's a very short project, all 
the while keeping some extra time set aside 
in case any task runs late. It's more a 
psychological game than a true 
management method. Thus, it is not much 
of an innovation. The underlying approach, 
PERT/CPM, is still the same fundamental 
approach. To be sure, the Critical Chain 
method helps a little, but the method is still 
inhibited by insufficiencies inherent within 
the underlying PERT/CPM methodology. 

3.0 LIMITATIONS OF CURRENT PM 
METHODOLOGIES 
To date, improvements to PM tools have 
been evolutionary and not revolutionary. All 
the PM tools are still based on the 
PERT/CPM approach. The improvements 
that occur with each round of new PM tools 
are merely "bells and whistles" (e.g. , better 
tracking of resources , uploading from 
spreadsheets) or perhaps enabling the tool 
to be used over the internet. Unfortunately, 
a 50-year old methodology delivered over 
the internet is still a 50-year old 
methodology. 

Fundamentally, the PERT/CPM approach 
suffers from three (3) major flaws: 

1. Task duration is an input. However, 
many factors (e.g. , availability and 
productivity of resources, dependencies 
among tasks, hours worked by employees) 
affect the duration of a task. Thus, in the 
real world , task duration is actually an 
output. 
2. Productivity impacts are not 
considered. In current PM tools, labor can 
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be added to or removed from a task with no 
impact on the productivity of labor applied to 
the task. Today's tools assume all 
resources are equal. Yet, we know they are 
not. New employees or junior-level 
employees do not get as much work done in 
the same period of time as experienced, 
senior-level employees. Also, in current PM 
tools people can be scheduled for overtime 
with no impact on their productivity. 
However, anyone who has worked a 
significant amount of overtime can validate 
that productivity decreases due to fatigue or 
burnout. Working a little overtime on a 
couple of days usually has a negligible 
impact, but long durations of working 
overtime can have significant impacts on 
labor productivity. Lastly, it is a known fact 
(especially on software development 
projects) that throwing more people at a 
task often makes the task fall further behind 
schedule due to lower labor productivity as 
experienced people train the new people 
and the new people make mistakes that 
must be corrected. 
3. Corrective actions are not captured. 
The actual management decisions and 
actions that PM's take during a project are 
not included. However, these corrective 
actions can significantly influence progress. 
Current tools only match resources against 
task assignments. As a result, current PM 
tools allow for static planning, but not 
dynamic reaction and re-planning. In 
current PM tools, if it looks like a task will 
run late (e.g., based on the Eamed Value 
schedule performance index, SPI), the 
project manager must develop several 
different plans through trial-and-error to see 
if they wi ll work. The current tools do not 
help the project manager actually manage 
the project. The tools only allow the PM to 
develop multiple, static plans with no 
insight. 

These inherent flaws indicate that our 
current PM tool set is too simplistic and 
does not reflect reality. As a result, these 
tools cause us to make decisions that are 
detrimental to project success. In fact, it is 
not uncommon to doom ourselves to failure 

(or at least a very long and difficult road) 
with our first baseline project plan. In other 
words, right out of the gate we are already 
off course! This is not a criticism of project 
managers; it is a criticism of the simplistic 
approaches found in today's PM tools that 
give us insufficient and sometimes even 
incorrect answers. Consequently, we often 
rely heavily on individual PM's to single
handedly make projects successful. We 
applaud heroic efforts where PM's work 
around the "system" to make everything 
work out right. Why not have a "system" 
that actually helps the PM succeed? 

Essentially, the current PM tools are not 
capable of handling the complexity of the 
issues experienced on most projects 
because they are rooted in a simplistic 
approach that was developed 50 years ago. 
When it was developed, the PERT/CPM 
approach was innovative and useful. 
Unfortunately, its effectiveness and 
appropriateness have significantly eroded 
over time. If we want a better tool for PM's, 
we need a better approach than 
PERT/CPM. 

4.0 OVERVIEW OF THE DYNAMIC 
PROGRESS METHOD (DPM) 
The Dynamic Progress Method (DPM) is a 
new approach to planning, estimating, and 
managing projects that builds upon the 
power now found in computers and applies 
a different type of simulation model than is 
currently used in most tools. The underlying 
simulation model in most of loday's project 
management (PM) tools is very simplistic 
because it was developed at a time when 
computers had very little computational 
power. Thus, the model had to be simple 
enough to use a pencil-and-paper approach 
as a back-up. Now, computers have much 
greater power ... so let's use it . Furthermore, 
we've learned a lot more about managing 
projects, so let's put that knowledge to use, 
too. 

The goal of DPM is to address the three 
major flaws of the current CPM approach. 
DPM begins with a fundamental re-
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evaluation of how input information is used. 
Figure 2 provides a good example of this. 
After defining which tasks are to be done 
and their dependencies, a project manager 
(PM) then begins the process of estimating 
for each task. For a task, the PM usually 
knows about how much work needs to be 
done for the task, who might do that work, 
an idea as to how "good" or "effective" that 
person(s) is, and an idea about the 
availability of that person. In the example in 
Figure 2, it's easy to see that an aD-hour 
task with one assigned resource that is 
available a hours/day and is 100% 
productive (i.e. , for each hour the resource 
is paid, the resource completes an hour of 
actual project work) gives a task duration of 
10 days ((80 hours) / (8 hours/day) = 10 
days]. With CPM-based planning tools, the 
duration is the input. Conversely, with 
OPM-based tools , the individual task and 
resource inputs are used instead. In this 
example, if the resources are actually 
available at the level of productivity 
assumed, then the duration will be the same 
10 days. 

In the previous section, we discussed how 
having task duration as in input is a flaw in 
today's tools. Let's use this example to 
highlight this fact. In this example, notice 
that the duration input for CPM does not 
need any of the detailed task/resource 
information. As a result, a project manager 
can input a duration without knowing the 
details. Any duration is just as good as any 
other duration. Some people may think that 
this is a good thing because it simplifies the 
data input process by not burdening the PM 
with figuring out all those details. However, 
that fact that an entire plan can be 
constructed without the resource details is a 
dangerous endeavor. How can these 
estimates be justified and verified? They 
can't! Yet, a great deal of trust is place on 
these plans that are tenuous at best. oPM 
requires the PM to be explicit about the 
estimates. If a duration is assumed, why? 
Surely there must be some information that 
the PM is basing the estimate on? DPM 
pushes the project manager to use that 

information. It's another level of detail. It 
seems at times that we are not willing to 
add this level of detail at the beginning of a 
project, yet during a project we are 
completely fine with re-working and re
planning a project multiple times at great 
expense (both time and money) as we 
realize that our estimates were insufficient 
(because they lacked detail) . 

What is interesting to note is that today's 
tools back-calculate some of these details. 
For example, if you input a duration of 10 
days for a task and then assign a resource 
that has a a-hour work day, the tool will 
back-calculate that the task is an aD-hour 
task. To test this , try adding another 
resource. With 2 people, the tool wi ll 
automatically cut the duration down to 5 
days [(80 hours) / (16 hours/day) = 5 days]. 
That is because the completion rate is 
doubled from a hours/day (1 person * a 
hours/day) to 16 hours/day (2 people' 8 
hours/day). Thus, this information is 
actually used by the current tools, though it 
is not evident to the user. Or, change the 
work day for the single resource to 16 
hours/day. You wi ll get the same 5 day 
duration. 

The underlying model for DPM is an 
operational model, which means that it 
mimics the actual actions and processes of 
a project. Figure 3 provides a schematic 
diagram of the task execution portion of the 
DPM model. (Note that everything in Figure 
3 is actually contained in today's PM tools , 
just perhaps used a little differently.) OPM 
begins with a "bucket" of work that wi ll be 
done for a task (Work To 00). As resources 
are allocated to the task, work is done 
(Completion Rate) and work moves from "to 
do" to "complete" (Completed WOrk). The 
rate at which work is completed is based on 
how many resources are allocated (Number 
of Resources) and how many hours per day 
those resources work (Actual Labor Hours). 
Then, 

"Effective" Labor Hours = (Number of 
Resources) * (Actual Labor Hours) 
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Ex: "Effective" Labor Hours = (1 person) * 
(8 hours/person) = 8 hours 

By changing the number or resources 
allocated to a task and/or the number of 
hours the resource is available to work on 
the task, the rate of work completion can be 
changed. 

The graphics in the lower right of Figure 3 
indicate that completion of work for a given 
task may also depend on the progression of 
work on other preceding tasks. For 
instance, Task 2 may require that Task 1 is 
100% complete before Task 2 can start (i.e. , 
Finish·to-Start dependency). 

The term EV/Status Calculations at the top 
of Figure 3 indicates that at any point in time 
the status of the task relative to its expected 
schedule and cost can be determined. This 
shows whether a task is ahead/behind on 
schedule and over/under on cost. A 
growing trend is to use Earned Value 
metrics (e.g. , Schedule Performance Index
SPI, Cost Performance Index· CPI) to 
represent "schedule pressure" and Ucost 
pressure" on the task. (For a full discussion 
of Earned Value metrics, please see other 
sources.) 

Where DPM adds value is shown in Figure 
4 in green and red. One of the first new 
elements that DPM incorporates is 
Resource Productivity (i .e., the 
effectiveness or efficiency of a particular 
resource to get work done). Productivity is 
a measure of how much actual project work 
gets done for every hour of time the 
resource is paid. For example, as stated 
previously, new employees or junior-level 
employees do not get as much work done in 
the same period of time as experienced , 
senior-level employees. As another 
example, sometimes there is a "learning 
curve" associated with a project. A person 
may start the project with a low level of 
productivity because it is a new team and 
new work, but over time the person gains 
proficiency and grows to a higher level of 

productivity. DPM adds this productivity 
component. 

Next, in the real world, status information 
(e.g. , EV/Status Calculations) may drive a 
project manager to apply some sort of 
corrective action or management decision to 
get a task back on course. In the specific 
DPM model described here, there are two 
actions that a PM can take: (1) Add/remove 
resources, or (2) Add/remove work hours. 
For example, when a task is fall ing behind 
schedule, a PM may decide to allocate 
additional resources to the task, or the PM 
may decide to work everyone overtime, or 
the PM may decide to do a combination of 
both. However, in the real world there are 
consequences for these actions. There is 
not always a 1·for·1 return . For instance, as 
stated previously, anyone who has worked 
a significant amount of overtime can 
validate that productivity decreases due to 
fatigue or burnout. DPM incorporates this 
impact and it is shown by the red line with 
Fatigue. 

Similarly, for a task there may be an 
"optimum" number of people to work on that 
task to maximize productivity. Having too 
few or too many people may make the 
resources less productive. In some cases, 
there may actually be physical limits that 
prevent throwing a lot of people at the job 
(e.g. , limited space in a crawl space for 
electricians). Or, even though there may 
not be an optimum number of people to 
maximize productivity, it is common to 
experience productivity losses when more 
and more people are allocated to a job 
because of difficulties with communication 
and coordination among all the people. 
DPM incorporates this impact, also, and it is 
shown by the red line with Over-manning. 

5.0 BENEFITS OF USING DPM 
DPM has several major benefits over the 
current CPM approach. 

Proactive Approach: DPM allows 
PM's and others to review and challenge 
assumptions and plans before problems 
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arise, which increases the probability of 
project success. 

Better Baseline Plans: DPM can 
help PM's launch their projects with more 
defendable and more achievable baseline 
plans. 

Better Corrective Actions: DPM can 
guide PM's on which corrective actions are 
most effective under which set of conditions. 
For instance, on one task it may be better to 
work resources overtime to accelerate the 
project, but on another task it may be better 
to add more resources. 

Real-World Consequences: 
Everyone knows that productivity can suffer 
when too many people are thrown at a job 
or people are working a lot of overtime. 
DPM incorporates these types of impacts. 

Better Risk Management: DPM can 
highlight the risks inherent in baseline or 
midstream estimates from changes at the 
resource level. This helps PM's know 
where to focus their attention. 

Project Acceleration: DPM can 
show realistic options for "accelerating" a 
project, along with cost and labor trade-offs 
for achieving the shorter schedule. DPM 
can even quantify the shortest possible 
duration for a project based on its current 
structure. 

6.0 CASE STUDY: USING AN 
AGENT·BASED DPM SIMULATION 
TOOL 
A project manager is leading a team to 
develop a prototype sensor system and is 
using Microsoft Project, which is a CPM
based tool. The baseline project plan 
(without leveling resources) shows a 
duration of 39 months at a total cost of 
$13. 1M (Figure 5 and 6). To remove 
resource over-allocations, the project plan 
was level-loaded. After resource leveling 
week-to-week, Microsoft Project shows a 
duration of 599 months! Clearly, this is not 
realistic. When the resources are leveled 
month-to-month, Microsoft Project shows a 
duration of 77 months. It is difficult to trust 
these results when there is such a huge 
variance from minor changes. 

The same three plans were imported from 
Microsoft Project into an agent-based DPM 
simulation tool with the assumption of 100% 
productivity for all resources. The results of 
all three simulations were identical : total 
duration 71 months with a total cost $13.9M . 
The DPM approach appears to provide a 
more consistent estimate. Standard PM 
tools tend to be either overly optimistic 
(when resources are not level-loaded) or 
overly pessimistic (when resources are 
level-loaded) using the simple CPM 
approach, whereas the DPM approach is 
realistic. 

With the DPM approach, the PM also has 
the choice of changing the productivity of 
assigned resources. An additional 
simulation was run using a resource 
productivity level of 85%. This is a 
commonly assumed productivity level for 
labor resources. The simulation results 
from the agent-based DPM simulation tool 
for this scenario are a duration of 84 months 
and a total cost of $15.1 M. This is the most 
realistic expectation for this project. The 
ability to bring simulation and productivity 
into the estimating process through the 
DPM approach makes initial project budgets 
and timelines more realistic than those 
developed in other CPM-based tools. 
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